SOFTWARE DEVELOPMENT PROJECT PROPOSAL

OZYBIZ — Custom Business Management Platform & Mobile Applications

Prepared For: OZYBIZ
Prepared By: Mahfuzur Rahman Munna
Project Type: Custom Web Application & Cross-Platform Mobile Applications
Estimated Delivery: 75–85 Days
Total Project Investment: ৳4,60,000 BDT

1. Project Overview

This proposal outlines the design, development, and implementation of a centralized business management platform for OZYBIZ, connecting its eCommerce operations, two warehouses, and two Xero organizations.

The project includes a custom web-based management system and dedicated Android and iOS mobile applications to streamline inventory management, order processing, warehouse operations, accounting synchronization, and business reporting.

The proposed solution will integrate with OZYBIZ's Shopify store and Xero accounting environments to improve operational visibility, reduce manual data handling, and support efficient business management through a centralized platform.

2. Project Scope & Investment

A. Custom Website & Business Management System

Investment: ৳2,00,000 BDT

The web development component will include:

- **Custom Administrative Dashboard:** Centralized interface for managing business operations.
- **User Authentication & Access Control:** Secure login and role-based permissions.
- **Product & Inventory Management:** Manage product information, stock levels, and inventory movements.
- **Two-Warehouse Management:** Track inventory across two warehouses with stock allocation and warehouse-level visibility.
- **Shopify Integration:** Synchronize products, orders, and inventory through Shopify APIs and webhooks.
- **Xero Integration:** Connect two Xero organizations for agreed invoice, payment, and accounting data synchronization.
- **Order & Customer Management:** Access and manage relevant order and customer information.
- **Business Reporting:** Sales, inventory, warehouse, and financial reports based on available synchronized data.
- **Synchronization Monitoring:** Status tracking, error logging, and automated retry mechanisms where applicable.
- **Responsive Business Website:** Professional landing page and business presentation website.
- **Testing & Deployment Assistance:** Functional testing, bug fixing, and production deployment support.

B. Android & iOS Mobile Applications

Investment: ৳2,60,000 BDT

The mobile application component will include:

- **Cross-Platform Development:** Android and iOS applications using React Native and Expo.
- **Secure Login:** User authentication and access permissions.
- **Warehouse Operations:** Mobile access to inventory information for both warehouses.
- **Product & Stock Management:** View relevant product details, stock levels, and inventory information.
- **Order Management:** Access order details and relevant order statuses.
- **Centralized Backend Integration:** Connect mobile applications with the custom web platform.
- **Shopify & Xero Data Access:** Access synchronized information through the central backend.
- **Mobile Dashboard & Reports:** Display relevant operational summaries and business information.
- **Notifications:** Notifications for agreed business activities and updates, subject to the selected notification services.
- **Testing & Release Preparation:** Cross-platform testing, bug fixing, and preparation for Android and iOS publication.

The mobile applications will use the same centralized backend and database as the web platform to maintain consistent business information across supported interfaces.

3. Technology Stack

Component	Proposed Technology
Web Application	Next.js, React, TypeScript
User Interface	Tailwind CSS
Mobile Applications	React Native, Expo, TypeScript
Backend	Node.js, Express.js
Database	PostgreSQL
eCommerce Integration	Shopify Admin API, Shopify Webhooks
Accounting Integration	Xero API
API Communication	REST APIs
Version Control & Deployment	Git-based workflow and agreed production environment

The final architecture and integration details will be confirmed during project planning based on the approved requirements and third-party API capabilities.

4. Estimated Project Timeline

The estimated project duration is **75–85 days** from project commencement, subject to timely access to required systems, API credentials, client feedback, and third-party approvals.

Phase	Estimated Duration	Key Deliverables
Phase 1: Planning & Technical Setup	Days 1–10	Requirements confirmation, architecture, workflow planning
Phase 2: Web Platform Development	Days 11–35	Core dashboard, inventory, order, and warehouse functionality
Phase 3: Shopify & Xero Integration	Days 25–50	Integration development and synchronization testing
Phase 4: Mobile Application Development	Days 30–60	Android and iOS application functionality
Phase 5: Testing & First Release	Days 61–70	Integrated testing, demonstration, and client review
Phase 6: Final Release & Handover	Days 71–85	Final corrections, production preparation, and handover

Note: Some development phases will run concurrently. The schedule may be adjusted based on integration complexity, review feedback, and third-party dependencies.

5. Commercial Terms & Payment Schedule

Total Project Investment: ৳4,60,000 BDT

The project will follow a milestone-based payment structure, with payments linked to the Purchase Order, first release, and final release.

Payment Milestone	Percentage	Amount
Upon Purchase Order (PO) Confirmation	60%	৳2,76,000
Upon First Release	20%	৳92,000
Upon Final Release	20%	৳92,000
Total	**100%**	**৳4,60,000**

5.1 Payment Conditions

Milestone 1 — Purchase Order Confirmation (60%)

OZYBIZ will pay ৳2,76,000 upon issuance and acceptance of the Purchase Order. Development will commence after PO confirmation and receipt of the initial payment.

Milestone 2 — First Release (20%)

OZYBIZ will pay ৳92,000 upon delivery and demonstration of the first working release for client review. This release will include the agreed initial web platform and mobile application functionality, as documented in the approved development plan.

Milestone 3 — Final Release (20%)

OZYBIZ will pay the remaining ৳92,000 upon completion of the agreed scope, final demonstration, resolution of critical in-scope defects, and delivery of the production-ready solution, subject to the acceptance process outlined in Section 6.

All payments will be made in Bangladeshi Taka (BDT) against the relevant invoice.

No additional advance payment beyond the stated PO milestone will be required.

6. Deliverable Acceptance & Approval Process

To ensure timely delivery and clear communication, the following review and approval process will apply.

6.1 Client Review Period

- OZYBIZ will have **5 business days** to review each milestone delivery after receiving written notification that the deliverables are ready.
- Feedback must be provided in writing, identifying any defects or deviations from the approved project scope.
- OZYBIZ should provide consolidated feedback within the review period to avoid unnecessary delays.
- Verified in-scope defects will be addressed and the affected deliverables resubmitted for review.

6.2 Acceptance Criteria

A milestone will be considered accepted when:

1. The applicable deliverables meet the requirements documented in the approved scope.
2. The agreed functionality has been demonstrated and operates substantially as intended.
3. No unresolved critical defects prevent the core functionality from operating.
4. OZYBIZ provides written approval by email or another mutually agreed written communication channel.

Minor defects that do not materially affect core functionality may be documented and scheduled for correction without unnecessarily delaying acceptance.

6.3 Re-Review Process

Following resubmission of corrected deliverables, OZYBIZ will have **3 business days** to review the affected items and confirm acceptance or provide details of any remaining in-scope defects.

6.4 Delayed Feedback or Approval

If feedback is not received within the initial review period, the development team will issue a written reminder and allow an additional **3 business days** for a response.

Silence alone will not constitute acceptance or automatically trigger the final milestone payment. Client-side delays may require a corresponding adjustment to the project schedule.

Delays involving API access, third-party approvals, credentials, subscriptions, or other client dependencies may also affect the delivery timeline.

7. Testing, Deployment & Handover

The project includes testing and deployment assistance for the agreed scope.

The final delivery process will include:

- Functional testing of the web platform and mobile applications.
- Integration testing for Shopify and both Xero organizations.
- Verification of agreed inventory and warehouse workflows.
- Resolution of verified critical in-scope defects.
- Production deployment assistance in the agreed hosting environment.
- Handover of relevant access credentials and configuration details.
- Basic technical documentation and operational handover.

Publication on the Apple App Store and Google Play Store is subject to developer account access, platform requirements, and approval by the respective stores. Store approval and publication timelines are outside the development team's control.

8. Exclusions & Third-Party Costs

The project investment does not include:

- VPS, cloud hosting, server infrastructure, or domain registration.
- Shopify or Xero subscription fees.

- Apple Developer Program or Google Play developer account fees.
- Paid third-party software, API usage charges, or notification service fees.
- Data migration, bulk data cleansing, or historical data reconstruction beyond any specifically agreed scope.
- Additional integrations or features not included in the approved project scope.
- Ongoing maintenance, hosting management, or support services beyond the agreed development and handover period.

All applicable external costs will be borne by OZYBIZ.

Any additional features, changes to approved requirements, or expanded integrations will be assessed separately and implemented only after written approval of the additional cost and timeline.

9. Assumptions & Client Responsibilities

Successful delivery depends on the following:

- OZYBIZ will provide timely access to the Shopify store, both Xero organizations, and required API credentials.
- OZYBIZ will arrange all required subscriptions, permissions, developer accounts, and third-party approvals.
- Business workflows, warehouse requirements, and accounting synchronization rules will be confirmed during project planning.
- OZYBIZ will nominate an authorized representative to review deliverables and provide consolidated feedback.
- Integration functionality will depend on the capabilities, permissions, rate limits, and availability of the relevant third-party APIs.
- The final feature list and acceptance criteria will be documented and mutually approved before the relevant development work proceeds.

10. Project Objective & Expected Outcome

The objective is to establish a centralized, integrated business management ecosystem for OZYBIZ that connects its web platform, mobile applications, Shopify store, two warehouses, and two Xero organizations.

The proposed solution is intended to improve inventory visibility, streamline order handling, simplify warehouse operations, reduce manual data entry, and provide management with more accessible operational and financial information.

11. Proposal Approval

This proposal is subject to written approval of the project scope, payment schedule, acceptance process, and commercial terms by both parties. Any amendment must be mutually agreed upon in writing.

Prepared For - OZYBIZ

Acceptance of Proposal

By signing below, both parties confirm their acceptance of the proposed scope, total project investment, payment milestones, estimated timeline, and commercial terms.

For OZYBIZ

Authorized Representative: _____

Signature: _____

Date: _____

For the Development Team

Name: Mahfuzur Rahman Munna

Signature: _____

Date: _____